WG

LOWER WILLAMETTE GROUP

March 15, 2016

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re:

Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for February 2016

Dear Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN FEBRUARY 2016

None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

On February 2, 2016, a call was held with EPA and LWG attorneys to discuss the January 19,
2016, Feasibility Study (FS) dispute.

On February 3, 2016, a call was held with EPA and LWG attorneys to discuss the January 19,
2016, FS dispute.

On February 4, 2016, the LWG provided to EPA the fully executed copy of the final settlement
agreement to resolve the January 19, 2016, FS dispute. The LWG will withdraw the dispute and
the request for alternative dispute resolution (ADR).

On February 5, 2016, the LWG withdrew the request for the Conflict Prevention and Resolution
Center’s (CPRC) assistance in resolving the dispute at the Portland Harbor Superfund Site.

On February 5, 2016, the LWG withdrew its January 19, 2016, request for dispute resolution on
EPA’s January 5, 2016, decision to complete the FS.

On February 8, 2016, the LWG informed EPA that the Final Remedial Investigation (RI) has
been posted to the Portland Harbor collaboration portal and a hard copy and CDs delivered to
EPA.

On February 12, 2016, the LWG provided three files in response to EPA’s February 5, 2016,
request for the basis for the correction factor used for log-log BSAR models.
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On February 18, 2016, the LWG responded to EPA’s February 10, 2016, request for files
pertaining to the BSAR model screening and outlier diagnostics.

On February 19, 2016, a Portland Harbor executives meeting was held.

On February 19, 2016, the LWG requested EPA to confirm in writing that the conditions to the
RI approval have been satisfied, as per Bob Wyatt’s conversation with the EPA Remedial Project
Manager (RPM) on February 9, 2016.

On February 22, 2016, in response to EPA’s February 22, 2016, notice that EPA has not
confirmed that the conditions of the Final RI approval have been satisfied, the LWG informed
EPA that final production and distribution of the Final RI has been suspended.On February 23,
2016, the LWG provided to EPA suggested text for the Proposed Plan regarding dividing the site
into sediment management areas (SMAs) or groups of SMAs for purposes of design and
construction.

On February 29, 2016, the LWG provided responses to EPA’s February 15, 2016, questions
regarding sheetpile and silt curtain unit cost backup information.

Comments/Documents Provided by EPA

On February 1, 2016, EPA provided to the LWG its settlement offer to resolve the LWG’s
January 19, 2016, dispute on the EPA January 4, 2016, decision to complete the Portland Harbor
FS.

On February 3, 2016, EPA provided to the LWG the preferred form of transmitting the RI report
to the Memorandum of Understanding (MOU) partners.

On February 3, 2016, EPA approved that the Final RI be submitted to EPA by FedEx rather than
the United States Postal Service.

On February 3, 2016, EPA approved the LWG’s January 29, 2016, proposed list of electronic
map files for the Final RI.

On February 3, 2016, EPA provided to the LWG a draft letter to document the mutual agreements
reached between the LWG and EPA and to resolve the January 19, 2016, dispute.

On February 4, 2016, EPA provided to the LWG a signed letter from EPA documenting
agreements reached between the LWG and EPA to resolve the January 19, 2016, dispute.

On February 5, 2016, EPA requested a clear explanation of the basis for the correction factor in
the June 2015 Bioaccumulation Modeling Report.

On February 8, 2016, EPA confirmed receipt of the Final RI hard copy and CDs.

On February 10, 2016, EPA requested the Excel workbooks for the statistical analyses conducted
in R and the all files relating to the outlier diagnostic statistics for the June 2015 Bioaccumulation
Modeling Report.

On February 15, 2016, EPA requested the LWG provide the cost backup information for
temporary sheetpile walls and silt curtain installation used in the 2012 Draft FS.
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e On February 22, 2016, EPA informed the LWG that EPA has not reviewed the Final RI to
confirm that the conditions to the RI approval have been satisfied. EPA committed to providing
confirmation once EPA has time to review the document.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

The LWG project team will continue to coordinate with the EPA Remedial Project Managers to confirm
final approval of and produce the RI report. The LWG project team will assist EPA as requested with
EPA’s finalization of the FS and administrative record, pursuant to the final settlement agreement to
resolve the January 19, 2016, FS dispute. LWG AOC signatories may dispute the final FS within 14 days
of EPA’s publication of the Proposed Plan, pursuant to the final settlement agreement to resolve the
January 19, 2016, FS dispute.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for submittal
in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland Harbor RI/FS.
This table includes pending and recently submitted deliverables for which EPA comments or approvals are
required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the more complete list of
LWG submittals and is equivalent to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

on et

Jennifer Mott
LWG Administrative Project Coordinator

Copies:
ODEQ (email only)
NOAA (email only)
Confederated Tribes of Warm Springs (email only)
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Confederated Tribes of Yakama Nation (email only)
Confederated Tribes of Siletz (email only)
Confederated Tribes of Umatilla (email only)

Grand Ronde (email only)

Nez Perce Tribe (email only)

Ridolfi (email only)

LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS.

Submittal EPA Comments
Deliverable! | Deadline? Status/Comments Target Date
Final Remedial 2/8/2016 Submitted to EPA on 02/08/2016.
Investigation
Report
Notes:

! - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress repott.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS.

Shoreline Seeps at Human Use
Beaches

received 6/10/2005

EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date
Round 1
Compilation of Information for November | Submitted to EPA and DEQ 11/21/2007.
Sources Between RM 11 and 2007 | Need written response from DEQ and EPA
11.6 East Bank of Portland that upland sources are under investigation
Harbor consistent with the Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005
Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP
Benthic Invertebrate Tissue addendum is required
Final Round 2 QAPP Addendum TBD | On 2/9/2006, the LWG submitted a
6: Sampling of Benthic response to EPA's comments on the
Invertebrate Tissue 11/23/2005 version of the QAPP
addendum. The LWG has not heard back
from EPA on that response. The LWG
believes that a final QAPP in not required.
Need EPA agreement that this final QAPP
is not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA comments
calibration Report received 7/22/2009
Groundwater Pathway
Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA comments
Pathway Assessment Sampling received 6/3/2005
and Analysis Plan
Round 2 Groundwater Pathway TBD | Outstanding issues to be addressed in GW
Assessment Sampling and Appendix to Draft RI Report.
Analysis Plan - Response to EPA
Comments
Revised Round 2 Groundwater TBD | Outstanding issues to be addressed in GW
Pathway Assessment Sampling Appendix to Draft RI Report.
and Analysis Plan (including
Appendix A - Site Summaries
and Appendix B - Pilot Study
Data Report)
Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA comments
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EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date

Revised Round 2 FSP for No longer | The only seep determined to pose a

Sampling of Shoreline Seeps at needed | potentially complete exposure pathway is

Human Use Beaches discharge from Outfall 22B. The existing
data from Outfall 22B include the upland
COlIs and meet the data quality
requirements for risk evaluation (Category
1/QA2). Based on the Round 2 Report
evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 3/27/2006; EPA | 4/28/2006

Pathway Assessment SAP needs to provide final approval of this FSP.

Attachment 2: Transition Zone This revised FSP was prepared and

Water FSP submitted after the associated field work
was completed.

Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005: Conditional approval

Pathway Assessment SAP of proposed changes to the QAPP

Attachment 3: Supplement to addendum received from EPA on

QAPP Addendum 3 9/30/2005. EPA needs to provide final
approval of this QAPP. Approval to
conduct sampling was provided by EPA on
9/30/2005.

Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA needs to

FSP Addendum 1 provide final approval of this FSP.

Sampling Plans for ExxonMobil, Approval to conduct sampling was

Siltronic, Gasco, and Arkema provided by EPA on 9/30/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA needs to

FSP Addendum 2 provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Natural Attenuation

Step 2 Natural Attenuation No longer

Evaluation Report needed
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Evaluation (PRE)

received 4/28/2006, a revised PRE is not
required

EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date
Tech Memos
Revised TRV Selection TM 10/23/2004 | Submitted; EPA comments received
3/18/2005. On 6/10/2005, EPA directed the
LWG to submit the final TRV Selection
TM with the PRE. The final TRV Selection
TM was submitted as an appendix to the
9/9/2005 PRE.
Second Revision Preliminary 1/7/2005 | Submitted; EPA comments received
Risk Evaluation Approach TM 3/4/2005. On 6/10/2005, EPA directed the
LWG to submit the final PRE approach TM
with the PRE. The final PRE Approach was
submitted as an appendix to the 9/9/2005
PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive ERA TBD | In a 1/11/2006 meeting with EPA, the
Approach TM LWG proposed deleting this deliverable.
The LWG has not heard back from EPA on
this proposal. Need EPA agreement that
this deliverable is no longer needed.
Process for Derivation of PRGs 1/20/2005 | Submitted; EPA comments received 3/21/2005
™ 6/30/2006; a revised tech memo is not
required.
Draft Approach to Determining 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Background for the Portland received 6/5/2006; revised tech memo
Harbor Superfund Site required.
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background for the background for the Portland Harbor
Portland Harbor Superfund Site Superfund Site will be provided in the
Draft RI Report
Process for Delineating the The approach for Delineating the Extent of
Extent of Contamination Contamination Upstream and Downstream
Upstream and Downstream of of the ISA will be provided in the Draft RI
the ISA Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this deliverable.
The LWG has not heard back from EPA on
this proposal. Need EPA agreement that
this deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
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EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date

Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Interpretation Report received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Evaluating Trophic Trace and received 3/10/2006
the Arnot and Gobas Models for
Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a

correction to the xylene AWQC on 9/27/06.

Additional revisions were submitted on

10/13/2006.
Feasibility Study
Literature Survey of Treatability October | Submitted 10/31/2007. EPA comments Jan-08
Studies 2007 | received 2/15/08. A revised deliverable is

not required, EPA comments indicated that

they should be addressed in the FS.
Round 3B (FS) Side-scan Sonar September | Submitted 5/18/2009
Data Report 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table 2009 | received 7/9/2009
Screening of Disposal Facilities Mid May | Submitted 6/18/2009; EPA comments 7/2/2009
for the Feasibility Study 2009 | received 7/10/2009
Memorandum
Early Preliminary Remediation Late March | Submitted 3/27/2009
Goals (PRGs) 2009
Benthic Toxicity AOPCs Check | September Submitted 9/07/2010
In Materials 2010

Treatment Technology
Evaluation Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Mitigation Determination
Approach for Use in the FS
Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Feasibility Study Costing
Approach Tools Memo

Submitted 03/15/2011; EPA comments
received 4/27/2011

Draft Identification of "COCs"
and Contaminant Mobility
Evaluation Criteria for the Draft
FS Tools Memo

Submitted 03/16/2011; EPA comments
received 4/27/2011

Dredging Water Quality
Evaluation Tools Memo

Submitted 03/31/2011; EPA comments
received 4/27/2011

Alternatives Screening Materials

Submitted 04/06/2011

Draft FS Key Elements
Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and 06/22/2011
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EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date

EPA Directed Draft Feasibility 01/15/2012 Submitted 01/16/2012 NA
Study (FS) Key Work Product
Derivation of Final Manganese Submitted 8/01/2014 9/1/2014
PRG to Replace the Suter and EPA comments received 10/23/2014
Tsao (1996) Tier II Value in the Revised version submitted to EPA
Portland Harbor Feasibility 10/29/2014
Study Memo EPA comments received 11/04/2014

Revised version submitted to EPA

11/05/2014

Final memo submitted 11/12/2014

EPA approval received 7/07/2015
Draft Feasibility Study (FS) - 03/20/2012 | Submitted 03/20/2012 6/29/2012
Electronic Version for Early EPA draft FS Section 1 received 07/08/14
EPA Team Review EPA Draft Final FS Section 1 and

Appendix A received on 12/18/14

EPA draft FS Section 2 received 2/23/15

EPA revised draft FS Section 1 and 2

received 6/2/15

EPA revised draft FS Section 2 and draft

Section 3 received 7/29/15

EPA draft FS Section 4 received 8/18/2015
Draft Feasibility Study (FS) - 03/30/2012 | Submitted 03/30/2012 6/29/2012

Formal Publically Accessible
Submittal

EPA initial comments received 12/18/2012.
EPA draft FS Section 1 received 07/08/14
EPA Draft Final FS Section 1 and Appendix A
received on 12/18/14

EPA draft FS Section 2 received 2/23/15

EPA revised draft FS Section 1 and 2 received
6/2/15

EPA revised draft FS Section 2 and draft
Section 3 received 7/29/15

EPA draft FS Section 4 received 8/18/2015

General Field/Data/RI Rep

orting

Validated Analytical Results

90 days
following
completion
of each
sampling
activity
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Risk Management
Recommendations

EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date
Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007. EPA comments on
Characterization Summary and Sections 1-9 and Appendices A, B, C, D, F,
Data Gaps Analysis Report and G received 1/15/08; comments on
Section 10 received 3/20/08; comments on
Section 11 received 5/16/08; comments on
Appendix E received 8/8/08. This
document was never intended to be revised
or approved by EPA; comments will be
addressed in the Draft RI Report.
Draft Sediment Mobility Testing | August 2009 | Submitted 8/11/2009 EPA comments
Data Report not anticipated
Draft Baseline Ecological Risk Early | Submitted 9/2/2009 11/2/2009
Assessment Report September | Preliminary EPA comments received
2009 | 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Human Health Late | Submitted 9/23/2009 11/23/2009
Risk Assessment Report September | Preliminary EPA comments received
2009 | 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Investigation Late | Submitted 10/27/2009 12/27/2009
Report October | EPA comments received 07/16/2010
2009
Benthic Toxicity Reanalysis Mid | Submitted 11/13/2009 01/13/2009
Technical Memorandum November | EPA benthic approach comments received
2009 | 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft Benthic 2009
BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
Human Health and Ecological July 2011 | Submitted 07/22/2011 9/22/2011
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EPA
Submittal Comments

Deliverable! Deadline? Status/ Comments Target Date
Draft Final Remedial 8/29/2011 | Submitted 08/29/2011; 10/29/2011
Investigation Report EPA comments received on Section 1 and
2, Appendices A and H 11/30/2012
EPA comments received on Section 3
02/21/2013
EPA comments received on Section 4
03/19/2013
EPA comments received on Section 8
04/19/2013
EPA comments received on Section 9
8/16/2013
Revised Redline of EPA comments
received on Section 9 9/26/2013
EPA comments received on Section 7
11/05/2013
Additional EPA comments received on
Section 7 12/19/2013
EPA comments received on Section 6
05/07/2014
EPA comments received on Section 5
6/11/14
EPA comments received on Section 10 and
11 7/10/2014
EPA comments received on the Executive
Summary
01/13/2015
EPA comments and direction to produce
draft final RI received 4/27/15
LWG submitted electronic version of Draft
Final RI 06/12/15
EPA conditional approval received January
8, 2016

Final Remedial Investigation 2/8/2016 | Submitted to EPA on 02/08/2016.
Report

Final BHHRA 3/28/2013 | Submitted: 02/11/2013 4/8/2013
EPA comments received 02/15/2013
EPA conditional approval received on
02/26/2013.

Final BHHRA posted and hardcopy
submitted 03/25/13.

EPA provided final approval of the
BHHRA on 04/03/13

Final BHHRA errata posted 04/12/13.
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EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date
Final BERA 4/1/2013 | Submitted: 04/01/2013; 4/15/2013
EPA comments received 06/07/13;
Revised draft submitted to EPA 06/14/13
EPA comments received 06/26/13
EPA comments received 09/26/13
Further revised draft submitted to EPA
10/10/13
Further revised draft submitted to EPA
12/16/13
EPA provided final approval of the BERA
with the exception of Attachment 1 Part B
Communication Log on 12/20/13
STORMWATER
Stormwater Loading Check-in 2/1/2009 | Submitted 2/18/2009; EPA comments
Materials received 5/6/2009
Revised Stormwater Loading April | Submitted 04/30/2010; EPA comments 6/30/2010
Calculation Methods 2010 | received 08/17/2010
Final Stormwater Loading Submitted 01/31/2011: EPA comments 3/31/2011
Calculation Methods received 03/02/2011
Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Plan: Submitted 5/4/2007; EPA comments
Sediment Sampling and Benthic received 7/25/07. Superseded by the
Toxicity Testing 11/5/2007 R3B Comprehensive Sediment
& Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment Evaluation received 10/11/07. Superseded by the
and Field Sampling Plan 11/5/2007 R3B Comprehensive Sediment
Technical Approach & Bioassay Testing FSP.
Draft Round 3B Surface and Submitted 5/25/2007; EPA comments
Core Sediment FSP Preliminary received 8/9/07. Superseded by the
Technical Memorandum 11/5/2007 R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Erosion Core August 2007 | Submitted 8/29/07; EPA comments
Sediment FSP Technical received 10/11/07. Superseded by the
Memorandum 11/5/2007 R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP Addendum 10 November | Submitted 12/17/2007. Need EPA approval
for Sediment Sampling 2007 | of this QAPP Addendum.
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
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Biological Assessment - Formal
Publically Accessible Submittal

EPA
Submittal Comments
Deliverable! Deadline? Status/ Comments Target Date
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model Development received 10/15/07. LWG response to
and Data Gaps Identification comments submitted 1/8/2008.
Report
F&T Surface Sediment FSP — December | Submitted 12/10/2007; EPA comments
Addendum to 3B Sediment FSP 2007 | received 1/2/08. 1/16/08 LWG agreed with
EPA not to perform the sampling. Need
EPA agreement that this deliverable is no
longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource Survey 12/16/2005 | Submitted 12/16/2005 2/14/2006;
Report EPA comments
not time-
critical at this
point in the
project
BIOLOGICAL ASSESSMENT
Preliminary Draft Site-Wide 3/30/2012 | Submitted 03/20/2012 6/29/2012
Biological Assessment -
Electronic Version for Early
EPA Team Review
Preliminary Draft Site-Wide 3/30/2012 | Submitted 03/30/2012 6/29/2012

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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